attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:36 PM

Contract No.:  04-0120F4

Diary #: 324 Const Calendar Day: 423 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill

Approved Date:

01-Aug-2013 Thursday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition PC, warm, windy PM

Diary: Dispute
General Comments
Weekly Safety meeting 0800-0900. Track progress of FWS installation of mechanical piping. Misc MEP .
paperwork and write diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Piping 125  0-000-000.125 -
The FWS shift was 10 hours today.
Sal Gomez and Barry Mullaney spent the shift welding the 2 1/2" DW and 4" CA line along the north
barrier of the WB bridge from PP 116 to PP 118.
Tim Esquivel spent the shift welding the 2 1/2" DW line around the Belvedre light post at PP 117. Josh
Johnson assisted.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 1.00 0.00 9.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Mechanical Piping 001 0O-MSI-EFA.187 -
The FWS shift was 10 hours today.
Dave Law, Wayne Ellis, and lan Burkhart spent the first six hours of the shift attempting to remove the last
section of 10" DIP Sewer Force Main for the end of the Skyway piping per the direction given in the
response to RFI 2931. Narciso Biagi assisted in this operation by researching the manufacture's
information concerning the disconnetion of their piping.
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After 6 hours, the effect to remove the pipe was abandoned for the day without success. Dave Law,
Wayne Ellis, and lan Burkhart then moved to PP 46, along the WB bridge at the tower, for 4 hours (2
hours straight time, 2 hours time and a half) to install the 6" and 12" DIP tees for attaching the air relief
valves per the direction given in the response to RFI 2443R2. Narciso Baigi assisted for three hours (tow
hour straight time, one hour time and a half).

The L 3" x 3" x 3/8" angle for the PS-5 for the 10" CCSF Sewer Force Main on the west side of the
expansion loop at PP 126 was delivered to Pier 7 today with the appropriate COCs and Mill Certs. This
material is for modifying that PS-5 per the direction given in RFI 3419R00. The material was inspected,
found to be free from damage, and was the material cited in the attached packing slops, COCs, and Mill
Certs, and thus, | field released it.
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